CHERYL L. TOWNLIAN Burlington Northern Santa Fe
Project Engineer i
3253 B. Chestout Expressway
Springfiekd, MO 65802
Phone (417) 864-2154

Fax (417) 864-2498

December 20, 2001

Mr. Kevin Sharpe
Director of Processing and Informatmn

Transportation Division -
Illinois Commerce Commission _
527 E. Capitol Avenue

Springfield, IL. 62794-9280

Dear Mr. Sharpe .
1 have received a copy of a “Past Due Completion Report” from the Illmois Commerce
Commission dated November 20, 2001. This report lists several crossings requiring completion
date information and new U.S, DOT AAR Crossing Inventory Form for each.

Attached are the latest U.S. DOT AAR Crossing Forms for each project that have an updated
DOT Form at this time. Additionally, I have the following completion dates that need to be
submitted:

Docket# 990109 — Crossing closure completed 11/02/01 _

Docket# 950024A — 004490H — Crossing closure completed 2/08/01

Docket# 950024 A — 004491P — Crossing closure completed 2/08/01

Docket# 950024 A — 004492W — Crossing closure completed 2/08/01

Docket# 950024 A — 004493D - Crossing closure completed 11/02/01

Following is what information I have for the remaining crossing projects. I will forward
information to your office, as it becomes available.
700-00bk Docket# 66 —~ Surface has been installed waiting on an updated DOT Form. — ¢ 7 7¢9 F (=
Docket# 940060 — Project is currently on hold — 09877 & = 59&L = §I¢7
Docketi# 990055A ~ Work is to be completed by the IAIS - oy 2/45 = ¢05%29M= 9306 -
GBIN - FY2E
If I can be of further assistance, please do not hesitate to contact me at (417) 864-2154.

Yourg veryruly,
jm( 4_

Cheryl Townlian



